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ABSTRACT  
 
This paper summarizes the current state of art of sampling, characterizing, retrieving, transferring 
and treating the incidental waste and stabilizing the void space in tank ancillary systems and the 
needs involved with closure of these systems. The overall effort for closing tank and ancillary 
systems is very large and is in the initial stages of being addressed in a systematic manner.  It was 
recognized in doing this effort, that gaps in both technology and material application for 
characterization and removal of residual waste and closure of ancillary systems would be 
identified.  Great efficiencies are to be gained by defining the technology need areas early in the 
closure process and providing recommendations for technical programs to improve the closure 
strategies.  Therefore, this paper will not only summarize the state of closure of ancillary systems 
but also provide recommendations to address the technology gaps identified in this assessment.     
 
INTRODUCTION 
 
This paper summarizes the current state of art of closure of ancillary systems.  In the process of 
conducting this assessment, needs or gaps in the existing technologies for characterizing, removal 
of residual waste and grouting for final closure of ancillary systems were identified.  From these 
identified technology needs, recommendations in each of the closure tasks were provided to 
improve upon the closure strategies for ancillary systems.  The objective of this report is to use 
information gained from subject matter experts, literature, and workshops to: 1) document the 
current state of knowledge regarding tank ancillary system closure, 2) identify information gaps 
and technology needs, and 3) provide recommendations to improve the closure programs for tank 
ancillary systems.   
 
IDENTIFICATION OF TANK ANCILLARY SYSTEMS 
 
The DOE Complex tank farms all contain ancillary systems and equipment in addition to the 
tanks with residual radiological inventories that must be accounted for as part of facility closure.  
Ancillary systems were used to both transfer waste (e.g., transfer lines, pump tanks and pits, 
diversion boxes and valve boxes) and reduce waste volume though evaporation (e.g., the 
evaporator systems).  Collectively, these are referred to as ancillary systems.   In Figure 1, a 
waste transfer system of pipelines and other miscellaneous structures that support the transfer and 
storage of waste within the tank farms at SRS is shown (1).   
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Fig. 1.  SRS Tank Transfer Piping Construction 
 
The DOE Complex tank farms at INEEL, Hanford, and SRS all contain tank ancillary systems 
and equipment with residual radiological inventories that must be accounted for as part of facility 
closure. A summary of the ancillary systems that need closure at these various sites is shown in 
Table I (2). 
 
Table I:  Summary of Ancillary Systems Requiring Closure 
  
INEEL 
 
Hanford 
 
SRS 
Tank Annulus  Yes 
 
Yes Yes 
Cooling Coils Yes 
 
Yes Yes 
Transfer Piping Yes 
 
Yes Yes 
Miscellaneous 
Structures* 
Yes Yes Yes 
* Small waste tanks, reactor disassembly basins, pumps, etc. 
 
ANCILLARY SYSTEM CLOSURE TASKS 
 
Safely closing ancillary systems, as with waste tanks, involves an intricate set of steps that 
includes removing as much of the residual waste as possible through various technologies and 
techniques.  After completing ancillary equipment cleaning operations, a small amount of residual 
radioactive waste that cannot be removed remains. As with the tanks, these residuals will need 
characterization to confirm that radionuclide and hazardous constituent concentrations meet 
performance objectives to ensure protection of the public and the environment. After cleaning 
WM2009 Conference, March 1-5, 2009, Phoenix, AZ       SRNL-STI-2009-00064, Rev. 1                 
 
3 
activities are completed for individual vaults and other ancillary systems, DOE will consider 
stabilizing each of these components by filling or encapsulating them with grout.  Other priority 
considerations in closure are necessary such as coordination of the many regulatory requirements, 
performance assessments, accessing the waste or components and secondary waste minimization 
considerations.  In summary, the major remediation and closure activities that will be conducted 
for ancillary systems are summarized in Table II. 
 
Table II:  Ancillary System Closure Strategy Tasks 
Task 
 
Subtask 
Ancillary System Piping Walls 
 
Sampling & Characterization 
Residual Wastes in Large Ancillary Systems 
  
Residual Waste Removal  & Transfer 
  
Waste Retrieval/Transfer/Conveyance 
Ancillary Component/System Removal 
 
Immobilization/ Internal 
 
Stabilization/Contaminant Immobilization 
 
Encapsulation/ External 
 
Regulations and Risk Assessments 
 
Waste Access 
 
Other Considerations 
Secondary Waste Treatment 
 
  
Site closure plans for ancillary systems vary based on the type or size of ancillary systems.  In 
conducting this assessment, it was necessary for ancillary components with similar attributes to 
be optimally grouped to better evaluate the range of closure and corrective actions that may need 
to be performed as progress is made toward final closure at the DOE sites.  Therefore, ancillary 
systems were divided into the following four categories based on how they are addressed in the 
site closure plans or performance assessments: 1) Large or “significant” systems, 2) transfer 
piping, 3) cooling coils, and 4) small piping (< 1 in.) and equipment.     
 
In Table III, a generalization of the current strategies for ancillary system closure is shown.  The 
DOE sites are making progress in preparation of their closure documents which will specify 
specific strategies for ancillary system closure. Closure strategies for larger or “significant” 
ancillary equipment/systems such as the tank annulus space and evaporators may be similar to 
those used in the tanks as shown in Table III.  These strategies include requirements of sampling, 
waste removal, cleaning, and grouting and should be able to leverage off the tank closure efforts.  
Plans for transfer piping and cooling coils have normally been addressed in the site closure plans 
or risk and performance assessments and require flushing three times and grouting.  Smaller 
ancillary systems such as piping and transfer equipment (e.g., pumps) require internal grouting or 
grouting in-place.   
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Table III:  Generalization of Current Closure Strategies for Ancillary Systems/Components  
Current Closure Strategy for Ancillary Systems/Components 
 
Closure Task 
Large or “Significant” 
Equipment 
Transfer Piping Cooling Coils Small Systems/ 
Equipment  
Sampling, 
Charac-
terization, 
Planned Not Planned - 
Estimation of 
Inventory 
Not Planned - 
Estimation of 
Inventory 
Not Planned 
Estimation of 
Inventory 
Waste 
Retrieval/ 
Cleaning 
Planned:  Bulk & Residual 
Waste Removal Planned 
Flush 3X  or Pipe 
Removal  
Flush 3X or  
Removal of Coils 
Not Planned or 
Removal 
Stabilization Planned to minimize 
infiltration of water and 
subsidence 
Planned – 
Internal Grouting 
Planned – 
Internal Grouting 
Planned – 
Grouted-In-Place 
Other Above grade ancillary structures, utilities that could interfere with closure cap construction 
will be removed.  Closure of ancillary systems will be addressed in closure documentation.  
 
 
DOE sites are at various stages of progress in their ancillary system closure programs, as the 
focus has generally been on tank waste retrieval.  Considerable progress in closure of ancillary 
systems has occurred at INEEL which has completed closure of eleven tanks in their tank farm.   
Between 2007 and 2008, INEEL was completing the final closure task for associated ancillary 
systems to those tanks by grouting the tank cooling coils and transfer piping.  Site progress in 
implementing closure strategies are impacted by several factors including:  physical properties of 
the waste, regulatory requirements and commitments, ancillary system configuration/ 
obstructions/conditions and occupational radiological exposure risks.   
 
 
SUMMARY OF SITE CLOSURE NEEDS AND CHALLENGES FOR ANCILLARY 
SYSTEMS  
 
Future closure plans and strategies are developed based on identified challenges and needs in 
closure of DOE waste tank farms.  The needs and challenges discussed in this section do not 
encompass all the needs required in closure of the ancillary systems, but are considered the more 
challenging or significant needs that are required for successful closure of ancillary 
systems/components.  These needs, challenges, and technology gaps shown in Table IV have 
been assembled from various sources that include: 1) previous DOE site surveys regarding 
closure (2), 2) subject matter experts (SMEs) (3) and 3) closure workshops.  Many of these needs 
and issues were identified at the 2008 Waste Retrieval Workshops conducted at Hanford and SRS 
where experts in tank closure made assessments of the highest challenges in tank and ancillary 
system closures.  Table IV also includes issues arising from “lessons learned” that were identified 
by SMEs in research and technology development, as well as, closure operations at the 
workshops (4, 5).  These “lessons learned”, both successes and improvements, can be applied to 
improve future tank and ancillary system closure strategies.  Needs and challenges in large 
ancillary systems can “dovetail” or leverage off tank closure efforts.  Needs and challenges for 
other smaller categories of ancillary systems such as piping and cooling coils have also been 
identified in Table IV.  
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Table IV. Significant Needs & Challenges for Ancillary System Closure  
 
Needs Large Ancillary Systems Other Ancillary 
System & 
Components 
Regulatory: 
• Coordination of all Regulations regarding Closure 
• Definable Closure Criteria; “How Clean is Clean?” and “Are 3 flushings sufficient?” 
Technology Transfer: 
• Better Understanding and Integration of What has been done Complex Wide in 
Closure 
Regulatory & 
Other Priority 
Needs 
Cold Demonstration Testing: 
• Need to conduct more Robust Testing/Demonstration Prior to Deployment 
Sampling and Characterization Needs: 
• Representative Sample of Residual Waste 
• Minimize  Turn-around Time 
• Adequate Measurement of  Physical Properties 
(Large/Dense Particles; Rheology) and Volume 
• Monitor Real-Time Measurements  
• Representative 
Sample of 
Pipeline and 
Residuals 
 
Sampling & 
Characterization 
& Access to 
Waste 
Waste Access Needs: 
• Waste Access:  External and Internal (i.e., tank risers, 
internal obstructions) 
• Access to 
pipelines; 
Exposure risk 
Secondary Waste: 
• Minimize Secondary Waste Generation (e.g., continuous recycle of supernate) 
Waste Retrieval Equipment Needs: 
• Need Equipment that is Removable, Maintainable, 
Disposable, Repairable,  Waste Compatible  
• Easily Navigated;  Navigate Internal Obstructions; 
Maximize Access to Waste and to Conveyance System 
• Able to Remove Difficult Waste (i.e., Large, Dense 
Particles) 
Improved Understanding of Chemical Cleaning & Waste 
Residual Removal 
 
Waste Retrieval 
& Transfer 
Transfer Equipment Needs: 
• Need Design to Minimize System/Line Plugging 
• Equipped with Recovery Systems (e.g. Flushing) 
• Compatible with Receipt System (e.g., Retrieval Rate) 
 
Stabilization/ 
Contaminant 
Immobilization 
• Need Grout Design Mixes to Meet Requirements (e.g., self-leveling, etc.) and Confirm 
PA 
• Need  Development and Demonstration of Tools for Unique Challenges (e.g., void 
spaces in ancillary systems in tanks or removed ancillary piping); Wall and Grout 
Interface and Cold Joints to Characterize the Moisture Transport  (i.e., potential fast 
flow-paths)    
• Need Grout to Immobilize Contaminants in the Vadose Zone Surrounding Tanks as a 
result of Past Leaks 
• Revised Specification for Ancillary System Closure Utilizing Supplier Experience 
• Characterize/verify concrete properties and pore fluids and to understand the evolution 
of these properties as function of time under the exposure conditions 
• Verify Heat of Hydration and Shrinkage on Current Mixes 
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Regulatory and “Other Priority” Needs & Challenges 
 
Coordination of Closure Regulations - An understanding of the regulatory drivers for the 
individual sites is necessary to give an understanding of the specific nature of the requirements 
and needs of the site closure programs.  Tank and ancillary system closures at the DOE sites are 
under different and changing regulations requiring closure efforts to be coordinated between the 
regulating agencies.  Many of these plans and strategies for closure of ancillary systems (and 
tanks) are in the development state and have not been approved by regulators with the exception 
of INEEL.  There have been significant regulatory changes that impacted the tank closures at SRS 
and INEEL that were addressed in a paper by Langton and Cook (6) in 2008.  INEEL and SRS 
both of which have high level waste are currently regulated by Section 3116 of the National 
Defense Authorization Act (NDAA) of 2005.  “Section 3116 of the NDAA states that the term 
‘high-level radioactive waste’ does not include radioactive waste resulting from reprocessing of 
spent nuclear fuel if several requirements are met including the requirement that ‘radionuclides 
are removed to the maximum extent practical’.  Consequently, since late 2004 tank closures at 
INEEL and SRS are being conducted under the Waste Determination (WD) process defined 
under 3116 of the NDAA, whereas, tank closure at Hanford and West Valley are being conducted 
under the DOE-WIR process defined under DOE Order 435.1.(6)” 
 
DOE tank closure activities must also comply with other regulatory requirements.  For example 
high-level waste tank sites at Hanford, Idaho and the SRS have been identified as Superfund Sites 
by the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
which requires the sites to develop Federal Facility Agreements (FFA) or Interagency 
Agreements.  FFAs include binding solutions and time lines for disposition of these facilities.  
The HLW tanks at West Valley are not a CERCLA site and much of the clean up is being 
performed as National Environmental Policy Act (NEPA) activities under a Cooperative 
Agreement.” (6)  
 
Definable Closure Criteria - It has been recognized the need to have consistent, definable closure 
criteria that the sites can conduct their retrieval efforts.  Even the National Academies of Science 
(NAS) after evaluation of DOE’s plans for waste retrieval at the sites indicated that the the 
essential question of, “How clean is clean enough?” applies to all cleanup activities and does not 
have a unique, numerical solution (6).  
 
Technology Transfer - Previously, retrieval and other closure technologies have been deployed on 
a tank by tank basis across the DOE complex with little synergy and sharing of detailed 
information to assist with future development activities.  Technology transfer has been 
recognized as a element of success for past tank and ancillary system closures.  Therefore, the 
need to better integrate closure efforts and share lessons learned will be a priority for future 
closure efforts.    
 
Cold Demonstration Testing - Cold demonstration testing of sampling, waste retrieval and 
grouting methods has been attributed as the key factor in the success of many of the closure 
successes to date (4, 5).  Testing allows closure methodologies to be perfected and operations to 
improve their knowledge base.  A few examples of closure task successes in waste retrieval and 
grouting have been attributed to prior testing at INEEL with the “test ring” (7) and the SRS slurry 
(Flgyt) pumps which are recognized in the clean out of Tank 19. 
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Sampling and Characterization and Waste Access Needs 
 
Ancillary components within the systems have been in contact with radioactive waste over the 
operating life of the facility. The amount of contamination on these components depends on such 
factors as the service life of the component, its materials of construction, and the contaminating 
medium in contact with the component.  The radionuclide inventory in the ancillary components 
at the DOE waste tanks may be more substantial than realized due to the relative number of 
components within the tank systems.   
 
Table V gives specific needs in characterization and access for pipelines and other ancillary 
components.  Even though the table is based primarily on piping, it is recognized that pipelines 
are closely related to other ancillary systems and equipment such as diversion boxes and pump 
pits since these are used to access pipelines (8).  Access to residual waste in both waste tanks and 
large ancillary systems including the tank annulus space was identified as a significant need at the 
2008 Waste Retrieval Workshops at Hanford and SRS (4, 5).   Waste access is the first pre-
requisite to characterization of the waste and subsequent identification of waste retrieval 
technologies to be utilized in closure preparation at the DOE sites.  Several needs in sampling and 
characterization of the residuals remaining in ancillary systems and tanks were also identified at 
the 2008 workshops.  Improvements in analytical capabilities should be focused on the following 
four key activities: improved detection limits, faster turnaround on sample analysis, reduction of 
cross contamination, and real-time data.   
 
Table V: Access & Characterization Needs for Pipelines & Ancillary Components 
 
Primary Need 
 
Description 
Evaluate Removal or 
Decontamination 
Approaches 
Evaluate the nature and likely current state of pipelines to determine 
where removal or decontamination activities might be necessary and 
what contaminants might drive subsequent treatment and disposal 
requirements (for removal approaches) and decontamination approaches. 
 
Evaluate Optimum Access to 
Pipelines 
Consider how best to access pipelines, such as through diversion boxes 
or pump pits, or direct excavation. 
 
Demonstration of 
Characterization 
Approaches 
Demonstrate characterization approaches including in situ sampling 
techniques to ensure that the nature and extent of contamination in 
pipelines can be determined and, if decontamination activities are carried 
out, to explore how decontamination media might be delivered and how 
their performance can be documented. 
 
Develop Template for 
Conducting Future Pipe 
Characterization 
Develop and demonstrate a process for how pipeline characterization 
might be accomplished and establish a template for conducting future 
pipe sampling and characterization. 
 
Evaluate Waste Constituents Evaluate and demonstrate the types of waste constituents in pipelines 
through review of past efforts and new sampling to identify drivers for 
risk and future decision-making. 
 
Develop Test Plan for 
Sampling and 
Characterization 
Develop a test plan for sampling and characterization of pipelines 
(informed by review and consideration of the history/status of ancillary 
equipment).  Subsequent sampling and analysis plans for pipeline 
characterization need to be developed. 
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Waste Retrieval and Transfer Needs  
 
Improved Removal of Waste Residuals  
 
Improved removal of waste residuals during the closure process is another area for focus in tank 
and large ancillary systems.  With the Department of Energy’s cleanup program wrapping up its 
second decade, long-term research and development of remediation technologies should continue 
to be a top priority.  Assistant Secretary for Environmental Management James Rispoli told the 
National Academies’ Nuclear and Radiation Studies Board in 2008, the need for better 
technologies to help retrieve high-level waste from underground storage tanks, primarily at 
Hanford, is an example of the technical challenges in closure programs (9).  
 
In 2008, DOE issued a technology “roadmap” intended to help guide the development of new 
technologies over the next decade to address a number of challenges.  Implementation of the 
roadmap is being led by SRNL, which serves as the corporate lab for the DOE cleanup program. 
Deputy Assistant Energy Secretary for Engineering and Technology Mark Gilbertson indicated 
that DOE’s new emphasis on technology development was already producing results.  Among the 
examples he listed was the development of interim technologies to help process radioactive salt 
waste taken from tanks at the SRS for eventual on-site disposal (9).   
 
Waste Retrieval Equipment Needs  
 
Results from the 2008 workshops identified important needs for waste retrieval 
equipment needed in cleaning of large ancillary systems such as miscellaneous tanks and 
the tank annulus space (4, 5).  The equipment must be removable, maintainable, 
disposable, repairable, and waste compatible.  The equipment must be able to easily 
navigate the internal obstructions.  It must also be designed to maximize access to waste 
and to the conveyance system.  It must also be able to remove difficult waste that is 
coarse with large, dense particles.  The transfer piping and equipment must minimize 
system and line plugging.  The equipment and piping must be equipped with flushing and 
other recovery systems.  It must also be compatible with the receipt systems (i.e., the 
retrieval rate).   Key needs in waste retrieval in pipelines and small ancillary components 
are to demonstrate piping removal technologies, including proper treatment and 
disposition of removed pipelines.  Ancillary systems such as catch tanks presents an 
important opportunity to field test a number of technologies and approaches that may be 
needed for the larger waste tanks.  Hanford will prepare an engineering study to evaluate 
potential removal technologies for the waste in the catch tank and select a technology for 
waste removal.  Lessons learned including cost and exposure data will be incorporated 
into the waste removal demonstrations (8).   
 
Secondary Waste Minimization 
 
Secondary waste volume can exceed that of the waste being removed in the waste 
retrieval efforts.  Previous tank retrieval campaigns have reduced water consumption 
through “lessons learned” from previous retrieval efforts.  For example, SRS 
continuously recycled supernate to reduce the consumption of water, and therefore, 
minimized secondary waste generation.  Another example was during Hanford’s retrieval 
efforts of the C-200 series tanks where transfer line flushes were decreased.  The 
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reduction was made after trends in operating data showed that the waste was sufficiently 
diluted to minimize the risk of line plugging.  Transfer line flushes accounted for about 
1/5 of the water used for waste retrieval (10).  
 
Stabilization /Contaminant Immobilization Needs 
 
DOE site closure plans at SRS, Hanford, and INEEL indicate that closure of ancillary systems 
may require grouting for final closure.  In the past several years, some test work for ancillary 
systems has been conducted (11, 12, 13).  Even though progress has been made in this final task 
of ancillary system closures, several key grouting needs have been identified for future ancillary 
system closures by subject matter experts in cementitious materials (3).  These grouting needs for 
ancillary systems include: 
 
• Grout design mixes to meet requirements and improve properties and durability, 
• Development and demonstration of tools for unique challenges (e.g., void spaces in 
ancillary systems in tanks),  
• Grout mixes to immobilize contaminants in the vadose zone surrounding tanks as a result 
of past tank leaks, 
• Revised specification for ancillary system closure utilizing supplier experience, and 
• Testing grout methodologies for removed ancillary components. 
 
The current closure concept for the waste tanks and large ancillary systems is to fill the 
majority of each tank with a chemically reducing cementitious grout.  Piping that can extend 
for miles within the associated tank systems need grouts that are highly flowable.  Cooling 
coils need grouts that can remain adhesive underwater.  Many of these grout mixes have been 
designed and used in tank and ancillary system closures at both SRS and INEEL.  Therefore, 
one of the primary needs beyond testing the properties of the grout formulations is to design 
and test alternate test grout mixes to improve hydraulic properties (i.e., reduce the 
permeability and porosity), to reduce water and contaminant transport and improve durability. 
Additional testing is recommended to demonstrate that further improvements can be made 
with respect to permeability by changing the requirement of a single point placement of grout 
in the large tanks and transfer piping.  If more than single point placements are allowed, then 
the flow property requirements can be reduced.  Highly flowable grouts or concretes are on 
the edge of physical stability where slight variations in water content can result in higher 
permeabilities and increased bleed water.  Many considerations are required in the 
development of alternate test grout mixes.  Several competing factors must be balanced in the 
design of a low permeability, flowable grout or concrete suitable for large ancillary systems 
and transfer piping. These requirements include: highly flowable material, no bleed water, 
low permeability, low heat of hydration for mass pour application, low water/cement ratio, 
and set time that can be adjusted to minimize cold joints assuming daily pours (11).  
 
RECOMMENDED PATH FORWARD FOR TECHNOLOGY GAPS 
 
The improvements needed to mitigate the needs and challenges, collectively referred to as 
“technology gaps,” have been identified for each of the tasks necessary to improve closure 
strategies of ancillary systems.  A path forward/test program to address the technology gaps in 
each of the closure tasks for ancillary systems has been recommended in Table VII.   
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Table VII.  Recommended Path Forward to Mitigate “Technology Gaps” in Ancillary 
System Closure 
 
Closure 
Technology 
Gap 
Recommendations to Mitigate “Technology Gaps” 
Technology Transfer : 
- Develop Centralized Data Base on Ancillary System Closure Strategies/Tools  
Cold Demonstration Testing:  
- Develop and Demonstrate Adequate Scale Cold-Testing of Tools/ 
Strategies/Grout Design Mixes 
Regulatory Need To Define Closure Criteria: 
- Develop Methodologies to Prove Completion of Waste Retrieval to Regulators 
(i.e., Definable and Maintainable Criteria); Complex-Wide Consistency 
- Assign Long-Term Management Champions for Closures 
Regulatory & 
Other Priority 
Gaps 
Post Closure/Risk Assessment: 
- Improve Understanding of Radionuclide Release (e.g., Corrosion Studies, 
Leaching of Radionuclides, Cap Degradation)  
Sampling/ 
Characterization 
 
Sampling and Characterization Improvement Program: 
- Develop Methods to Refine and Confirm Assumed Radionuclide Inventories  
- Improve Analytical Methods 
- Develop Universal Waste Sampling & Characterization Strategies/Tools   
Residual Waste/Heel Removal Improvement Program: 
- Improve Understanding on Chemical Cleaning Methodologies (e.g. Gas 
Generation Rates, Dissolution) 
- Invest in New or Modified Tools/Equipment/Strategies (with Adequate Cold-
Testing/Mock-ups) 
Waste Retrieval 
 Secondary Waste Minimization Program: 
- Develop Cleaning Strategy based on Treatment of Cleaning Solutions  
- Testing Support to Determine the Minimum Quantity of Flush Water 
- Minimize High Airborne Contaminants During Cleaning 
Stabilization & 
Contaminant 
Immobilization 
Stabilization Improvement Program:  
-   Develop Tank Ancillary System Specific Requirements  
- Develop and Demonstrate Tools for Unique Challenges in Grouting in Ancillary 
Systems 
- Improved Understanding of  Grout Properties and Evolution over Time (e.g., 
Degradation and Improved Methods of Measurement) 
 
Regulatory & Other Priority Strategies 
 
Technology Transfer  
 
Issue/Gap:  Technologies for retrieval, cleaning, sampling, etc. have been deployed on a site by 
site basis across the DOE Complex with very little synergy and sharing of detailed information to 
assist with future development activities.   
 
Recommendation:  A team of technical experts is needed to collect and manage a database for 
closure technologies and lessons learned.  It is recommended that the FY08 effort on the EM-21 
funded Retrieval Knowledge Center for the waste retrieval database be expanded to include: 1) 
closure tasks for ancillary systems and 2) sampling, characterization and grouting closure tasks in 
addition to the waste retrieval tasks for both ancillary systems and tanks.    
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Cold Demonstration Testing 
 
Issue/Gap:  Successes in previous tank closure strategies point to cold testing of the closure tools 
and strategies prior to radioactive deployment.  Needs have been identified to build, test and 
deploy new technology and tools to remove and stabilize remaining waste from tanks and 
ancillary systems to successfully execute site specific waste disposition plans.   
 
Recommendation:  Ancillary system closure tasks including characterization, cleaning, and 
grouting may need to be assessed through additional testing to quantify the system’s ability to 
safely meet the performance requirements established in the risk/performance assessments.  The 
cold tests will provide a low-risk environment in which the project team can evaluate the 
performance of the selected systems components.  
 
Regulatory Program to Define Closure Criteria 
 
Issue/Gap: DOE’s approach for closure was considered workable by the NAS but an important 
technical challenge remains:  to answer the question, “How clean is clean enough?”  Currently, 
the cleanup activities do not have a unique, numerical solution to answer that question (6).   
 
Recommendation:  A program is needed to pursue a more risk informed, consistent, participatory, 
and transparent process for making decisions about how much waste to retrieve from each of its 
tanks and large ancillary systems.  This program should also include a method to justify the 
characterization of ancillary systems based on the “3 flushings” assumption.  DOE sites will also 
need to demonstrate if closure by removal or decontamination is practicable for ancillary systems 
and components such as pipelines.  To support closure planning, historical documents and other 
closure and waste retrieval information from other DOE sites should be evaluated.  A Complex-
wide closure database with characterization, sampling, waste retrieval and grouting information 
would be invaluable to this process.  The DOE sites must consider a range of technical and non-
technical factors, including technical capabilities for waste retrieval, worker doses, cost and the 
potential risks from other wastes to be left onsite.   
 
The program needs a consistent methodology that represents the DOE large ancillary systems 
have been cleaned to the “maximum extent practical (MEP)”.  In waste retrieval efforts, DOE 
sites have shown that MEP is demonstrated by the principal of “diminishing returns”.  For 
example, during cleaning operations, MEP was considered reached when the radiation monitor 
indicated that radioactivity levels were no longer decreasing. Once the criteria have been defined, 
the site specific methodologies need to be coordinated to make the process for demonstrating 
closure criteria have been met is consistent among the sites.  The success of this program will 
depend on an integrated team of site management, technical and regulatory personnel. 
  
Post-Closure/Risk Assessment  
 
Issue/Gap:  The leaching of long-lived radionuclides is a primary influence on the PA 
calculations for the tank farms.  Limited data is available for grout utilized for ancillary system 
(and tank) closure.  Extreme bounding values from literature are often used to support the PA.   
 
Recommendation:  Laboratory support is needed to support these properties used in the PA.  A 
systematic study is needed to collect data and place in a database for complex-wide use.   
 
Issue/Gap:  A key prediction used in the PA to evaluate the release of radionuclides after closure 
is the failure rate of the stainless steel liners/housings of ancillary systems/equipment (and tanks).    
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Recommendation:  Predictions for failure of significant ancillary systems such as the stainless 
steel transfer line core piping are based on literature values and modeling.  The results of the 
modeling studies need to be confirmed by laboratory testing. This need is further substantiated by 
the NRC who recommended that DOE should provide support for the empirical models used to 
estimate pitting corrosion commensurate with the risk-significance of the failure modeling.   
There is also a need to provide additional technical justification for the assumption that 25% of 
the surface area of the transfer lines needs to be breached to constitute failure.  Experimental 
studies are needed to derive a more complete understating of corrosion mechanisms to make 
better predictions in the PA.  
 
Sampling & Characterization Technology Strategies  
 
Confirm Characterization Assumptions/ Improve Analytical Methods 
 
Issue/Gap:  The PA recommended future work in the area to refine and confirm the existing 
radionuclide inventories that will be present in the HLW tanks and ancillary systems at site 
closure.  This work includes additional sampling and analysis of existing waste and refinement of 
potential waste estimates for un-sampled areas, such as the piping and other ancillary equipment. 
 
Recommendation:  Methods to refine and confirm assumed radionuclide inventories and improve 
analytical methods are needed.  This work should consider additional sampling and analysis of 
existing waste and refinement of potential waste estimates for un-sampled areas, such as the 
piping and other ancillary equipment.  Sampling of the waste tanks and ancillary systems after 
cleaning and improving the analytical methods before grouting will be necessary to evaluate the 
inventory to ensure that the groundwater protection performance objectives are met.  
 
Sampling and Characterization Tools 
 
Issue/Gap:  Characterization of residual waste in ancillary systems from both a volume and 
chemical/radionuclide content is difficult and subjective.  Even though determination of the 
amount of waste trapped inside pump, coils and lines is challenging, it is critical to selecting the 
most efficient waste retrieval/cleaning methods.  Remote tooling concepts and strategies are 
currently deployed as component and waste specific. 
 
Recommendation:  An effort is needed to develop universal waste sampling & characterization 
strategies/tools.  The set of tools should be adaptable that are not required to be component/waste 
specific.  This effort should include generating a list of tools and methods for characterizing the 
amount of residual waste inside pumps, coils and transfer lines.  Adaptable or universal remote 
sampling tools and strategies for deployment for ancillary systems should be developed. 
 
Waste Retrieval Technology Strategies 
 
Residual Waste/Heel Removal Improvement Program – Chemical Cleaning Strategies 
 
Issue/Gap:  In tank annulus spaces, wastes have leaked over the years and left dried salt residues.  
Chemical cleaning strategies have been selected as a key waste retrieval technology for these 
components.  Chemical cleaning in combination with mechanical cleaning has become a 
necessity within the DOE complex particularly at SRS.   
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Recommendation:  A cleaning strategy based on waste retrieval using chemicals (i.e., oxalic acid) 
and mechanical technologies needs to be developed.  A link between the two efforts and a 
complete understanding of the impacts of chemicals (including the use of water) on various waste 
types (salt, sludge, etc.) is needed.  A team of technical experts is needed to collect information, 
data, and lessons learned from chemical cleaning studies and deployments and provide 
recommendations for future studies. 
 
Evaluate Gas Generation Rates During Chemical Cleaning 
 
Issue/Gap:  One of the baseline processes for chemical cleaning of residues in the HLW tank 
annulus space and HLW tanks involves the use of oxalic acid.  In contact with carbon steel, the 
acid generates hydrogen gas during corrosion.  The rate of hydrogen production is key to safe 
processing and control strategies.   
 
Recommendation:  A designed study is needed to obtain a mechanistic understanding of gas 
generation rates and speciation during chemical cleaning that can be utilized across the tank farm 
to potentially aid in chemical cleaning. 
 
Develop Cleaning Strategy based on Treatment of Cleaning Solutions 
  
Issue/Gap:  Minimize secondary waste generation; develop cleaning strategy based on 
downstream treatment of cleaning solution (i.e., secondary waste).   
 
Recommendation:  There is a need for the integration of ancillary system decontamination and 
cleanout technologies with treatment of solutions downstream.  Minimizing this waste by simple 
treatment (neutralization or volume reduction) is far better than delivering millions of gallons of 
extra solution to the final process, which may not even be capable of handling those wastes.  
There is a need to investigate treatment methods (including obtaining information from industry) 
and recommend one that can be effectively applied under the requirements of the DOE sites. 
 
Testing Support to Determine the Minimum Quantity of Flush Water for Cleaning Pipes 
 
Issue/Gap:  The current practice for flushing transfer lines is to use 3 volume flushes and is 
independent of flush velocity, length of piping, or physical properties of the fluid being flushed.  
This quantity of flush water may be excessive or not adequate for flushing prior to closure.   
 
Recommendation:  There is a need to define the requirements and perform actual tests to support 
the assumptions of residual waste left in the piping. 
 
Minimize High Airborne Contaminants During Cleaning  
  
Issue/Gap:  During waste processing campaigns, waste retrieval and closure, the pump pits and 
other ancillary facilities become contaminated with high airborne contaminants and often work 
must be stopped until decontamination has been completed.   
 
Recommendation:  Methods should be developed and tested to reduce airborne contamination in 
work areas such as pump pits such as fixing the contamination using fogging techniques. 
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Stabilization Technology Strategies 
  
Develop Grout Mixes That Meet System Specific Requirements  
Issue/Gap:  Final decision is still pending for various grout techniques and recipes to be used for 
ancillary equipment that can be specified in the future closure modules.   
Recommendation:  Alternative fill materials need to be evaluated to obtain a preferred grout mix 
for closure of the tank ancillary systems.  Future studies need to focus on improving grout 
production and batching, grout flow, and hydraulic properties.   
 
Develop and Demonstrate Tools for Unique Challenges in Grouting in Ancillary Systems 
 
Issue/Gap:  Following cleaning, all ancillary equipment of a significant size located under the 
tank farm closure cap and in the tank will require grout filling.  The tank farm performance 
assessment requires that any significant void spaces be grouted to minimize subsidence of the 
closure cap.  The definition of “significant” as stated in the tank farm performance assessment has 
not been defined.  Also, ancillary systems provide unique challenges to ensure that all the voids 
are filled.   
 
Recommendation:  Modeling is needed to define the potential subsidence propagation if a 
structure collapses and the impact to the soils above.   Also, techniques and tools to fill the 
ancillary equipment in the tank that do require grouting need to be developed and demonstrated.  
 
Improved Understanding of Grout Properties and Evolution of these Properties over Time 
 
Issue/Gap:  Closure systems may degrade over time, eventually releasing contaminants to the 
environment.  The physical and chemical mechanisms that control the release or leaching of 
residual contamination from the grouted waste tanks and ancillary equipment need to be better 
defined, studied, and tested to support the assumptions used in the PA. Specifically, the 
permeability (hydraulic conductivity) of grouts that will be used in ancillary system closure (and 
tank closure) is an important input parameter in the tank farm performance assessment.  The 
impact of concrete degradation over time on hydraulic conductivity has only been assumed in the 
PA and not determined in the laboratory.   
 
Recommendation:  Need test programs that conduct further testing of grout properties under 
closure conditions and determine the changing parameters over time.  The primary purpose of 
alternative grout testing is to improve the hydraulic performance (i.e., reduce permeability and 
porosity) to reduce water and contaminant transport and improve durability.  While reduced 
permeability is certainly important, there are other properties of the grout that may be important 
to radionuclide retention (e.g., chemical attributes) that may compete with the optimization of 
hydraulic properties.  It is important to recognize how the grout formulations impact the overall 
long-term performance of the cementitious materials—their resistance to chemical and physical 
attack and ultimately their ability to retain radionuclides over long time periods relied on 
radioactive waste disposal.  
 
Improve Methods of Measurement 
 
Issue/Gap:  Currently, the hydraulic conductivity is reported as a single value and the variation 
has not been assessed over time.  The NRC indicated that DOE should assess the important 
factors leading to variability in measured hydraulic properties of cementitious materials, attempt 
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to reduce this variability, and evaluate uncertainty in hydraulic properties in its performance 
assessment.   
 
Recommendation:  There is a need to demonstrate a measuring technique in which the results are 
reproducible and accurate for permeability.   
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